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This Modification is to incorporate a further increase of $19,000,000.00 to the Master Contract Not-to-
Exceed (NTE) Ceiling Value of Option Period 1, in addition to the increase of the same amount added by
Modification 010. Therefore, the NTE Ceiling Value of Option Period | is increased by $19,000,000.00,
from $167,383,943.00 to $186,383,943.00. The $19,000,000.00 NTE Ceiling increase is allocated as
follows: $14,000,000.00 to the DPLH Pool and $5,000,000.00 to the ODC Pool. This action increases the
Master Contract Awarded NTE Ceiling from $453,209,972.00 as stated in Modification 011 (the Phase-in
Period, two-year Base Period and Option Period 1) to $472,209.972.00, and the Maximum Potential Master
Contract NTE Ceiling from $992,633,778.00 to $1,011,633,778.00. Prior and revised tables are on page 3
hereof. As with the prior increase, the purpose of this increase is to accommodate a higher level of contract
effort than was originally projected; there is no change to the scope of work as reflected in the awarded
Performance Work Statement. The Revised table is hereby incorporated into Clause B.4, Ceiling Price of
Contract, superseding the table incorporated by Modification 011,
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DE-AMO01-06IM00054, Mod 013

1. Master Contract Not-to-Exceed Ceiling Increase. The purpose of this Modification
is to incorporate a further increase of $19,000,000.00 to the Master Contract Not-to-
Exceed (NTE) Ceiling Value of Option Period 1, in addition to the prior increases of the
same amount added by Modifications 010 and 011.

Therefore, the NTE Ceiling Value of Option Period 1 is increased by $19,000,000.00,
from $167,383,943.00 to $186,383,943.00. The NTE Ceiling increase is allocated as
follows: $14,000,000.00 to DPLH and $5,000,000.00 to ODC. Therefore the revised NTE
Ceiling Values of Option Period 1 are $143,116,312.00 DPLH Pool and $43,267,631.00
ODC Pool, for the total of $186,383,943.00.

This action also increases the Master Contract Awarded NTE Ceiling from
$453,209,972.00 as stated in Modification 011 (the Phase-in Period, two-year Base
Period and Option Period 1) to $472,209.972.00, and the Maximum Potential Master
Contract NTE Ceiling from $992,633,778.00 to $1,011,633,778.00.

As with the prior increases to the Option Period 1 NTE Ceiling Value, the purpose of this
increase is to accommodate a higher level of contract effort than was originally projected.
There is no change to the scope of work as reflected in the awarded Performance Work
Statement. The changed values are addressed by the Prior and Revised NTE Ceiling
tables attached as page 3 of this Modification. The Revised table is hereby incorporated
into Clause B.4, Ceiling Price of Contract, superseding the table incorporated by
Modification 010. Changed values in the Revised table are in italics.

3. Conclusion. There are no other changes to Master Contract terms and provisions
except as set forth above and in the tables on page 3 of this Modification.



FROM:
AWARDED:
Contract Period
Phase In Period
Base Period Year 1
Base Period Year 2
Option Period 1
Awarded NTE Totals:

UNAWARDED:
Contract Period
Option Period 2
Option Period 3
Award Term Option 1
Award Term Option 2
Award Term Option 3
Award Term Option 4

Master Contract Totals:

Note: Award Term Options are six months in length;other options are one year.

70:*
AWARDED:
Contract Period
Phase In Period
Base Period Year 1
Base Period Year 2
Option Period 1
Awarded NTE Totals:

UNAWARDED:
Contract Period
Option Period 2
Option Period 3
Award Term Option 1
Award Term Option 2
Award Term Option 3
Award Term Option 4

Master Contract Totals:

* changed items in italics.
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DPLH NTE Ceiling
$2,024,523.97

$103,489,407.00
$114,422,176.02

$129,116,312.00
$349,052,418.99

DPLH NTE Ceiling

ODC NTE Ceilin
$207,782.03

$29,580,000.00
$36,102,139.98

$38,267,631.00
$104,157,553.01

ODC NTE Ceiling
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Total NTE Ceilin
$2,232,306.00

$133,069,407.00
$150,524,316.00
$167,383,943.00
$453,209,972.00

Total NTE Ceilin

$101,928,061.00 $29,580,000.00 $131,508,061.00
$104,115,903.00 $29,580,000.00 $133,695,903.00
$53,184,690.00 $14,790,000.00 $67,974,690.00
$53,184,690.00 $14,790,000.00 $67,974,690.00
$54,345,231.00 $14,790,000.00 $69,135,231.00
$54,345,231.00 $14,790,000.00 $69,135,231.00
$421,103,806.00 $118,320,000.00 $539,423,806.00
$770,156,224.99 $222,477,553.01 $992,633,778.00

DPLH NTE Ceiling
$2,024,523.97

$103,489,407.00
$114,422,176.02

$143,116,312.00
$363,052,418.99

DPLH NTE Ceiling

ODC NTE Ceiling
$207,782.03

$29,580,000.00
$36,102,139.98

$43,267,631.00
$109,157,553.01

ODC NTE Ceiling

Total NTE Ceiling
$2,232,306.00

$133,069,407.00
$150,524,316.00

$186,383,943.00
$472,209,972.00

Total NTE Ceiling

$101,928,061.00 $29,580,000.00 $131,508,061.00
$104,115,903.00 $29,580,000.00 $133,695,903.00
$53,184,690.00 $14,790,000.00 $67,974,690.00
$53,184,690.00 $14,790,000.00 $67,974,690.00
$54,345,231.00 $14,790,000.00 $69,135,231.00
$54,345,231.00 $14,790,000.00 $69,135,231.00
$421,103,806.00 $118,320,000.00 $539,423,806.00
$784,156,224.99 $227,477,553.01 $1,011,633,778.00



